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Inter Agency Management Integration Team
EPA Conference Room

712 Swift Blvd., Richland
October 28, 1997

1. Approval of Minutes

The minutes of the September 23, 1997 IAMIT meeting were approved by Messrs.
Kinzer, Wilson and Sherwood.

2. Milestone M-40-07 Lessons Learned Documents

Comments regarding the lessons learned documents were provided by Ecology.
Further discussions are required in order to fully understand Ecology's
concerns. The DOE will schedule a meeting with Ecology during the week of
November 3, 1997 for comment resolution. Additionally, a path forward meeting
regarding M-40-07 to close all open issues will also be planned. An extension
of the ongoing dispute resolution was also approved by the DOE and Ecology
(Attachment 1). This action extends the dispute., at the Project Managers
level, to December 16, 1997.

3. Milestone M-45-03A (Attachment 2A & 2B)

Ecology expressed that the agency had nothing to discuss regarding the M-45-
03A dispute, other than excepting the receipt of the bi-monthly report per the
Directors determination. The DOE will respond during next month (November
1997).

4. Milestone M-41-22

The DOE and Ecology approved an extension to the ongoing dispute resolution
for milestone M-41-22 (Attachment 3). This action extends the dispute, at the
IAMIT level, to December 16, 1997. (Attachment 4 provided as a handout)

5. Fast Flux Test Facility (FFTF) Public Involvement (Attachment 5)

Public Involvement meetings for the tentatively agreed FFTF Tri-Party
Agreement changes still need to be scheduled and locations chosen.

6. Plutonium Finishing Plant (PFP)

A Teleconference is scheduled for October 30, 1997 to finalize the Agreement
in Principle for PFP negotiations. The DOE is proposing finalizing a Tri-
Party Agreement Change Request on PFP during January 1998. (Attachment 6 & 7
provided as a handout).
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7. 100 N Area

A presentation (Attachment 8) was made by David Olsen of DOE-RL on a proposed
path forward for 100 N Area activities. The most outstanding comments
received are from the EPA Region 10 RCRA Office. It was stressed that the
requirements of the EPA/Ecology (single regulator approach) Memorandum of
Understanding must be met in dealing with the comments.

8. 200 Area Soils Remediation Strategy Path Forward

Greg Mitchem of Bechtel Hanford, Incorporated provided the status of the 200
Area Soil Remediation Strategy change package (Attachment 9), currently with
Ecology and EPA for approval, for the upcoming public comment period. A
target date of November 3, 1997 was set for approval of the tentative
agreement on the change package.

Attachment 10 provided as information.
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AGENDA
INTER AGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) MEETING

OCTOBER 28, 1997
1:00 PM - 3:30 PM

EPA CONFERENCE ROOM, 712 SWIFT BLVD., SUITE 5

(CHAIRPERSON: M. A. WILSON)

1:00 pm MILESTONE M-45-03A (SST RETRIEVAL) DISPUTE
(J. Kinzer, G. Sanders)

RESOLUTION

1:10 pm MILESTONE M-41-22 (SST STABILIZATION) DISPUTE RESOLUTION
(J. McClusky, C. Haass, S. Dahl)

1:25 pm MILESTONE M-40-07 (C-103 VAPOR TREATMENT SYSTEM) DISPUTE RESOLUTION
(C. Sohn, C. Haass, S. Dahl)

1:35 pm NEGOTIATIONS SUMMARY - PFP AND FFTF
(G. Sanders)

1:45 pm BREAK

1:50 pm 100-N AREA - FY 1998 SCOPE OF WORK
(R. Holten, P. Staats)

2:50 pm 200 AREA SOILS REMEDIATION STRATEGY BRIEFING PATH FORWARD
(B. FOLEY)

3:00 pm 222-S PERMIT STATUS
(C. Hansen, C. Clark)

3:30 pm

NOTE: Doe

ADJOURN

to room size considerations if you plan to attend please do so only for
your areas of responsibility.

IMAGENDA.OCT



Attachment 1

Tri-Party Agreement

October 28, 1997

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER MILESTONE M-40-07

On April 9, 1997 the U.S. Department of Energy invoked the dispute resolution
provisions of Tri-Party Agreement Article VIII concerning the State of
Washington Department of Ecology assertions about completion of Interim
Milestone M-40-07. The period during which the Department of Energy and
Ecology Project Managers seek resolution of the dispute was previously
extended through November 18, 1997. The dispute resolution period is hereby
further extended through December 16, 1997 at the Project Manager level.

Jackson E. Kinzer
Assistant Manager,
Tank Waste Remediation System

U.S. Department of Energy
Richland Operations Office

Michael A. Wilson
Manager, Nuclear Waste Program
State of Washington
Department of Ecology

cc: L. D. Arnold,
S. L. Dahl,
B. G. Erlandson
C. C. Haass,
D. H. Irby,
A. B. Stone,
A. M. Umek,
J. K. Yerxa,
M. L. Blazek,
D. Powaukee,
R. Jim,
B. Burke,
Administrative

FDH
Ecology
LMHC
DOE
DOE
Ecology
FDH
DOE
OOE
Nez Per
YIN
CTUI R

Record

Washington State Department of Ecology A U.S. Environmental Protection Agency A U.S. Department of Energy

ce



Attachment 2A

kRT ()I,

Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

OCT 27

97-EAP-737

Mr. Tom Fitzsimmons, Director
State of Washington
Department. of Ecology
P.O. Box 47600
Olympia. Washington 98504-7600

Dear Mr. Fitzsimmons:

THE SIATE OF WASHINGTON DEPARIMENT OF ECOLOGY'S OCTOBER 8. 1997, FINAL
DETERMINATION OF DISPUTL CONCERNING HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER INTERIM MILESTONE M-45-03A, INITIATE SLUICING RETRIEVAL OF C-106

The U.S. Department of Energy. Richland Operations Office (RI-) has received
your letter stating the Final Determination of the State of Washington
Department of Ecology (Ecology) in the matter of the dispute concerning
Hanford Federal Facility Agreement and Consent Order (Tri-Par'ty Agreement)

- Change Control Form M-45-97-06. We disagree with your findings that RL's
request for extension of the Milestone date arose from Rl's "inefficient ...
safety issue identification and resolution." The facts clearly show that a
number of independent review panels, having access to the same factual
material as RL. also failed to perceive the present safety issues prior to the
point at which out current contractors raised the issue.

While we are disappointed in the'decision not Lo grant the requested extension
on Tri-Party Agreement Milestone M-45-03A, we sincerely appreciate that your
letter has refected a number of well-considered responses to the serious
concerns wh-ich we had expressed to your staff regarding the earlier offers

- proposed by Ecology as the basis for, settlement of this dispute.

Since we cannot agree thai. [he current resolution of this dispuLe is
consistent with the inLernt of the Tri-Party Agreement, it is our current
determination Lu pursue review of this decision through appeal to the
Pollution Control Hearings Board. However, we believe that the path forward
you have indicated in your Final Determination may provide the starting point
for a mutuLal1y agreeable settlement. I would propose that, on a parallel
course, our staffs undertake discussions with the intent of resolving concorns
regarding this path forward in the hope that we may be able to reach a
settleierit without the necessity of commitLing added resources to the appeal
process.

Z003'
a



10/27/97 17:26 0

Mr. Tom Fitzsimmons
97-FAP-737

-2- OCT 27 1997

If you have-any
Manager for the

questions. please contact me or Mr.. Jackson Kinzer.
Tank Waste Remediation Systems at (509) 376-7591.

Assistant

Sincerely,

n Qoner
Manager .

cc: A. L. Alm, EM-1. [10
L. D, Arnold, FDH
T. Barnett, WAGO
M. L. Blazek. ODE
C, Clarke, USEPA
L, E. Hall, LMHC
H. J. Halch, FDH
R. Jim. YIN
D. Powaukee. Nez Perce
M. Reeves. HAB
D. R. Sherwood. USEPA
J R. Wilkinson. CTUIR
Administrative Record

Z004



10/27/97 17:25 Y

Messrs. Clarke and Fitzsimnons -3-
97 -MSD-289

cc: J. R. Wilkinson, CTUIR
D. Powaukee. Nez Perce Tribe
R. Jim. YIN
5- 1 . Dahl , Ecology
M. A. Wilson. Ecology
R- Stanley. Ecology
D. R. Sherwood, EPA
L. D. Arnold, FDIl
A. M. Umek, FDH
L. E. Hall, LMHC
M. Blazek. ODOE
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Attachment 2B

MEDIA CONTACT: FOR IMMEDIATE RELEASE
Guy Schein (509) 376-0413 October 29, 1997

DOE APPEALS STATE'S DECISION ON HANFORD TANK MILESTONE

The U.S. Department of Energy's Richland Operations Office announced today
that it plans to appeal the Washington State Department of Ecology's recent
decision denying a request for a one year delay in initiation of waste removal
from one of Hanford's 177 underground waste storage tanks.

"We feel that we are proceeding in a responsible manner in making the
decisions which have caused us to miss this milestone," said Jackson Kinzer,
Assistant Manager for Hanford's Tank Waste Remediation System. "A safety issue
was identified, and until resolved, we could not, in good conscience, proceed
with the project at it's original pace. DOE's highest priority must be to
protect the health and safety of its workers and the public while performing
our cleanup mission."

The cause of the dispute centers over flammable gas and process controls
associated with sluicing (high pressure water-driven waste removal) Tank
C-106, one of the 149 single shell tanks located in Hanford's 200 Area. Under

a Tri-Party Agreement requirement established in 1994, waste removal at Tank
C-106 was originally scheduled to begin at the end of this month. One goal
of the project is to transfer waste. from Tank C-106 to Tank AY-102, which will
be used to supply waste feed for future immobil-ization activities. However,

as the project matured and new information was developed in 1996, it became
apparent that additional steps and safety features had to be added to assure
worker and public safety by preventing the release of steam or flammable gas
during the waste removal process.

When the Fluor Daniel team was selected by DOE as the new Hanford contractor,
the Lockheed' Martin Hanford Corporation, the subcontractor charged with
managing Hanford's underground tanks, completed a technical review and

-more-

M U.S. Deparm enf of Energy * Richland Operafions Office 0 P.O. Box 550 RWRichlad W A 99352 Is



DOE Appeals State's Decision...

established a project cost and schedule that would meet the Tri-Party
Agreement milestone. During the review, the team discovered an overestimate
in the ventilation capacity for Tank AY-102, the receiver tank for C-106
wastes.

"Without appropriate controls, the transfer of high heat waste from tank C-106
to Tank AY-102 could result in a 'steam bump' or a potential. for ignition of
the flammable gases within the tanks. Either event could compromise tank
integrity and endanger our workers or the public," said Harry Boston, Lockheed
Martin Vice President for Tank Waste Retrieval. A steam bump occurs when
gases under pressure cause the wastes in the tanks to turn over or "bump".

Consequently, the scope of a safety analysis for the project was expanded to.
address these safety concerns. However, since the safety analysis would not
be completed in time to meet the Tri-Party Agreement milestone, DOE concluded
it would not be prudent to rush the removal activities based on an incomplete
safety analysis.

It is important to note that from the early stages, this project was subjected
to close frequent scrutiny by several panels of nationally recognized
technical experts who were completely independent of DOE. Neither those

expert panels, nor DOE were able to identify the safety problems that resulted
in delay until the project had matured in late 1996. DOE began advising the

Department of Ecology this past May of the safety concerns and the expected
delay for the project.

"Much of what is being done at Hanford by our employees is pioneer work," said
John Wagoner, Manager of the Hanford Site. "We do work every day that. no one
has ever done before. Our first and foremost concern must always be safety."

With the revised safety analysis approved in September 1997, DOE submitted a
proposed change request to Ecology identifying September 1998 as the new date
for initiating sluicing of Tank C-106. In addition, it identifies five new
milestones that provide substantial opportunity for Ecology to verify project
performance, while also demonstrating DOE's willingness to be held
accountable.

"We believe our proposal is an acceptable way to resolve this issue." said
Wagoner. "We will contirnue to work with the Department of Ecology on this
matter while our appeal to the Washington State Pollution Control Hearings
Board is being pursued."

# # #
RL-97-O86-

-2-



Attachment 3

THi-Party Agreement

October 28, 1997

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER CHANGE REQUEST M-41-97-01

On July 16, 1997 the U.S. Department of Energy invoked the dispute resolution
provisions of Tri-Party Agreement Article VIII concerning Tri-Party Agreement
Change Request M-41-97-01. The initial period during which the Department of
Energy and Ecology Project Managers seek resolution of the dispute was
extended through August 26, 1997. On August 26, 1997 the dispute was elevated
to the Inter Agency Management Integration Team (IAMIT) for resolution. The
period during which the IAMIT seeks resolution of the dispute was extended
through October 28, 1997.

Discussions between the Department of Energy and Ecology have indicated that
the scope of the discussions on Change Request M-41-97-01 should be expanded
to address impacts to the Major Milestone M-41-00, Complete Single Shell Tank
Interim Stabilization. The time period for resolution of the dispute on
Change Request M-41-97-01 is hereby extended through December 16, 1997 to
allow time for further discussions between the Department of Energy and
Ecology.

ackson E. Kinzer
Assistant Manager, Tank Waste

Remediation System
U.S. Department of Energy
Richland Operations Office

Michael A. Wilson
Manager, Nuclear Waste Program
State of Washington
Department of Ecology

Arnold,
Bl azek,
Dahl,
Erlandson,
Haass,
Sherwood,
Umek,
Yerxa,

FDH
OOE
Ecology
LMHC
DOE
EPA
FDH
DOE

D. Powaukee,
R. Jim,
B. Burke,
Administrative

Nez Perce
YIN
CTUIR

Record

Washington State Department of Ecology A U.S. Environmental Protection Agency A U.S. Department of Energy

cc: L.
M.
S.
B.
C.
D.
A.
'J.

D
L.
L.
G.
C.
R.
M.
K.
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S -Department of Energy
Richland Operations Office

P.O. Box 550
-Richland, Washington 99352

OCT 2 4 1W97
97-MSD-289

Mr Chuck Clarke
Regional Administrator
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, Washington 98101

Mr. Tom Fitzsimmons, Director
State of Washington
Department of Ecology
P.O. Box 47600
Olympia. Washington 98504

Dear Messrs. Clark and Fitzsimmons:

IHANFORD FEDERAL FACILITY AGRELMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
MILESTONE M-41-00, "COMPLETE SINGLE SHELL FANK INTERIM STABILIZATION"

References: 1. RL letter from G. Sanders to M. Wilson, Fcology, "Hanford
Federal Facil ity Agreement and Consent Order Change Control
Form M-41-97-01., Interim Milestone M-41-22, 'Start Interim
Stabilization of 6 Single She'll Tanks'." 97-EAP-530, dated
June 27. 1997.

2. RL letter from G. Sanders to M, Wilson, Ecology,
"Invocation of Dispute Resolution for Hanford Federal
Facility Agreement and Consent Order (Tri -Party Agreement)
Change Control Form M-41-97-01, Interim Milestone M-41-22,
-Start Interim Stabilization of 6 Single Shell Tanks'

97-MSD-258, dated July, 16. 1997.

3. Extension to Dispute Resolution for Tri-ParLy Agreement
-Change Request M-41-97-01, dated Sepenber 23, 1997.

On June 27. 1997, the US. Department of Energy, Richland Operations Office
- (RL) transmitted Tri -Party Agremient Change Control Form M-41-97-01 to the

State of Washington Deparment of Ecology (Ecology) (Reference 1). The change
control form requested a six-month delay in the due date for Milestone M-41-
.22, "Start Inlerim Stabilization of 6 Single Shell Tanks.'

The change request was subsequently disapproved by Ecology's failure to
respond within fourteen (14) days of RL transmitting the change control form.
On July 16. 1997, RL hotified Ecology that it was invoking the dispute
resolution provisions of the Tri-Party Agreement (Reference 2). The dispute
has subsequently been elevated L. the Inter Agen.cy Management Integration Team
(IAMIT) for resolution and has been extended at that level through October 28,
1997 (Reference 3).

Attachment 4



Messrs. Clarke and Fitzsimrroris -2- OCT 241
97-MSD-289

During this dispute resolution on Tri-Party Agreement Milestone M-41-22, RL
has re-evaluated thc status of completing Tri-Party Agreement Major Milestone
M-41-00, ."Complete Single Shell Tank Interim Stabilization" due September
2000. " i his evaluation indicated that the flammable gas issue associated with
all 177 tanks and the Fiscal Year (FY) 1998 reduction in budget and. scope for
interim stabilization will cause a delay in the completion of the Tri-Party
Agreement Major Milestone M-41-00. In addition. RL will be evaluaLing the
process of how to reduce interim stabilization (saltwell pumping) costs. The
presenL best cost estimate for saltwell pumping a tank is approximately $2.5
million. However, substantial effort is being made to achieve a pumping
process.that will provide an interim stabilized flammable gas Lank for less
than $1.0 million. The FY 1998 plan to achieve this cost reduction goal
includes four Major components:

* Perform cost cfficicncy studies on tho saltwell pumping activities being
performed in FY 19981 Specifically, the start of Tanks SX-10 BY-OW,
and AX-l01 will be evaluated.

* Utilize field data as a major input into the re-engineering of the
saltwell pumping process.

* Provide the contracLor with a financial incentive to complete an effective
re-engineering effort.

Evaluate the presently defined safety envelope for saltwell pumping of
Flammable gas tanks and determine if older flammable gas data caused the
envelope to be too conservative in response to the potential hazard.

With respect to the above information, RL proposes that the scope of the
discussions on Change Control Form M-41-97-01 dispute be expanded to include
the. remainder of TI Party Agreement Major Milestone 11-41-001 RL believes
that a partnering effort similar to that of the Tri-Party Agreement Major
Milestone M-44-0, Tank Characterization Program negotiations, would be
appropriate in resolving the issues identified on this Major milestone.

We look forward to working with you arid your staff on Lhis issue. .If you have
any questions regarding this letter, please contact Carolyn Haass, Management
Systems Division, on (509) 372-2731 or George Sanders, Environmental
Assurance, Permits, and Policy Division. on (509) 376-6888.

Sincerely.

John D Wa ne
MSfJ:CCH-i Manager



Attachment 5

Department of Energy
Richland Operations Office 0

P.O. Box 550 O%

rEs Richland, Washington .99352

'CT 9 1997

97-SPO-063

Mr. Tom Fitzsimmons, Director
State of Washington
Department of Ecology
300 Desmond Drive SE
Olympia, Washington 98504

Mr. Chuck Clarke
Regional Administrator
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, Washington 98101

Dear Messrs. Fitzsimmons and Clarke:

FAST FLUX TEST FACILITY (FFTF) HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) MILESTONES TENTATIVE AGREEMENT

Enclosed for your review and signature is the final Tentative Agreement for
the M-81 series and M-20-29A Tri-Party Agreement Milestones. As you are
aware, the former Secretary of the U.S. Department of Energy (DOE) made a
decision to maintain the FFTF in a standby mode pending a decision to be made
by December 1998 on whether the facility will play a future role in the
national tritium production strategy. Until such a decision is made, the
facility is being kept in a standby condition.

DOE Richland Operations Office (RL), State of Washington Department of Ecology
(Ecology), and U.S. Environmental Protection Agency (EPA) staff have been
working together to determine an acceptable path forward for the above
milestones while the FFTF is in its current standby condition. The enclosed
draft Change Request package recommends deleting all FFTF M-81 series
milestones and target dates and revising the M-20-29A milestone within the
Tri-Party Agreement. Also enclosed is the Public Involvement Plan for this
change.

Please return the original signed Tentative Agreement package to this office.
Ecology is requested to be the first signatory and then to forward the package
to EPA for subsequent signature and return to DOE.



Messrs. Fitzsimmons and Clarke -2- OCT 0 9 1997
97-SPO-063

If you have any questions or. concerns regarding this Change Request
or Tentative Agreement, please call me,. or your staff may contact
Ernest J. Hughes, of the FFTF Standby Project Office, on (509) 373-9381.

Sincerely

John D. Wagoner
SPO: RAA Manager

Enclosures (3)

cc w/encls:
L. D. Arnold, FDH
B. Burke, CTUIR
J. L. Hensley, Ecology
R. Jim, YIN
D. Powaukee, Nez Perce
D. R. Sherwood. USEPA
M. A. Wilson, Ecology



TENTATIVE AGREEMENT
HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
NEGOTIATIONS REGARDING THE FAST FLUX TEST FACILITY

In January 1997, the Secretary of the U.S. Department of Energy (DOE) issued a
decision to maintain Hanford's Fast Flux Test Facility (FFTF) in a standby
mode pending a decision (to be made by December 1998) on whether the Facility
will be utilized in the national tritium production strategy. In April, 1997
the DOE Richland Operations Office (RL), State of Washington Department of
Ecology (Ecology), and U.S. Environmental Protection Agency (EPA) staff
personnel, hereinafter the Parties, agreed to conduct negotiations for the
purpose of revising Hanford Federal Facility Agreement and Consent Order
(Agreement) milestones for the FFTF. These negotiations have resulted in this
tentative agreement to delete existing M-81 series miles-tones and target
dates, and to place the M-20-29A milestone in a "To Be Determined" (TBD)
status pending the Secretary of Energy's decision. Should environmental
compliance issues arise during this interim period of consideration, they will
be addressed as part of Ecology's sitewide compliance assurance program.

This tentative agreement will be submitted for tribal and public review and
comment for a 45 day period. Copies of this agreement will also be available
for review at the parties public information repositories. The comment period
will run from approximately November 8, 1997 to December 23, 1997. Prior to
final agreement, a response to comments document will be developed and the
parties will make appropriate revisions to the agreement before final
signature. The parties anticipate that final approval will take place by
January 23, 1998.

The parties further agree that to minimize additional delay in the event they
fail to agree on any changes as the result of the comment period, all
unresolved matters shall be referred to the Agreement dispute resolution
process beginning at the Inter Agency Management Integration Team (IAMIT)
level. The parties shall attempt to resolve the dispute(s) as provided for in
Agreement paragraph(s) 30.

The parties also agree, that should the Secretary's decision be not to use the
FFTF in the tritium production strategy and to resume shutdown activities, the
original M-81 milestone language and structure deleted by this proposed action
will be used as the starting point for new TPA transition milestone
negotiations. The parties commit to initiate negotiations on FFTF transition
within 90 days of a decision not to use FFTF as a production facility. It is
the intent of DOE that the Office of Nuclear Energy, Science and Technology,
will establish and maintain the management and funding responsibility for FFTF
starting in Fiscal Year 1999 through shutdown.

Signed this day of October 1997

J D agoner, M er om Fit si mons, Director
S. Department o Energy State F ashington

ichland Operations Office Depar ment of Ecology

Chuck Clarke, Regional Administrator
U. S. Environmental Protection Agency
Region 10 a:fftftent.ecl



DRAFT
FAST FLUX TEST FACILITY

TRIBAL AND PUBLIC INVOLVEMENT PLAN

In January 1997, the Secretary of the U.S. Department of Energy (DOE), issued
DOE's decision to maintain Hanford's Fast Flux Test Facility (FFTF) in a
standby mode pending a decision (to be made by December 1998) on whether or
not the facility will play a role in the nation's tritium production strategy.
As a consequence of this action, FFTF work is. being limited to activities that
would not inhibit a reactor restart, and work schedules are no longer valid.
A change request which deletes out of date FFTF milestones and target dates
from the scope of the Hanford Federal Facility Agreement And Consent Order
(Tri Party Agreement or TPA) is proposed.

Class I proposals to modify the TPA require the initiation of an adequate
proposal review/comment period. A 45 day comment period, beginning
approximately November 8, 1997 and running through December 23, 1997 will be
the principal tribal and public involvement activity. The Hanford Advisory
Board, local and state officials in Washington and Oregon, and Tribal nations
are among the groups that will receive briefings on the FFTF Standby Project
on a requested basis. Public meetings will be held in conjunction with the
public comment period to provide opportunities for citizens to comment on the
proposed changes. A public meeting is scheduled for Thursday, November 20,
1997, from 7:00-9:00 p.m. in Portland, Oregon at the Monarch Hotel. A public
meeting will also be held in Richland on Thursday, November 13, 1997, from
7:00-to 9:00 p.m. at the Tower Inn Hotel.

A Response to Comments Received Document will be created by the three agencies
after the end of the comment period.

Copies of the proposed modifications and associated information and response
to comments received will be sent to the TPA Public Information Repositories,
as well as to members of the public requesting these documents.

If USDOE decides to utilize the FFTF in the nation's, tritium production
strategy, the department will consult with the public, complete necessary
safety reviews and comply fully with the National Environmental Policy Act
(NEPA) and other applicable requirements.



DRAFT

Change Number Federal Facility Agreement and Consent Order Date

M-81-97-01 Change Control Form October 3, 1997
Do t use blue ink. Type or pribt using black ink.

Originator USDOE/Ecology Phone

Class of Change
[x] I - Signatories []I - Executive Manager II m - Project Manager

Change Title
Deletion of Fast Flux Test Facility (FF ) transition milestones and targets (M-81-00 series). Modification of

milestone M-20-29A.

Description/Justification of Change
In January 1997, the Secretary of the U.S. Department of Energy (DOE), issued DOE's decision to maintain
Hanford's Fast Flux Test Facility (FFTF) in a standby mode pending a decision (to be made by December 1998) on
whether or not the facility will play a role in the nation's tritium production strategy. As a consequence of this

action, FFTF transition work is being limited to activities that would not inhibit a reactor restart, and work schedules

are no longer valid. This change request deletes out of date milestones and target dates from the scope of the TPA.

Should the Secretary of Energy's decision be that FFTF has no tritium production role, and that FFTF transition and
initiation of the surveillance and maintenance phase should occur: DOE, Ecology and EPA (hereafter the parties)

agree that within ninety (90) days following such final Secretarial decision, the DOE Richland Operations Office (RL)

shall issue a draft change control request detailing a proposed set of FFTF transition milestones and associated

targets. Such proposal shall also include proposed modifications to TPA interim milestone M-20-29A (Sodium Storage
and Reaction Facilities closure planning). Following the receipt of this draft change request, the parties agree to

complete negotiation of a new FFTF transition milestone series in no more than six (6) months time.

Impact of Change
Approval of this change control request deletes the current TPA FFTF transition milestones and target dates, and
allows all activities required during the standby condition to proceed without jeopardizing any necessary future FFTF

mission(s).

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning and

budget documents (e.g., Project Management Plans and Multi Year Work Plans).

Approvals

Approved _ Disapproved
DOE Date

Approved Disapproved
EPA Date

_ Approved __ Disapproved
Ecology Date



Draft M-8 i-97-0i
October 3, 1997
Page 2.

The following M-81-00 series milestones and targets are deleted by this action:

Milestone Description Due Date

M-81-00 Complete FFTF Facility Transition and initiate the surveillance and maintenance 1-2/312001
phase. Deleted

This major milestone will be achieved by completion of all activities necessary to
achieve the end point criteria for placing the facility in a safe and stable
surveillance and maintenance mode.

M-81-00-TOI Complete Reactor Defueling. 9/30/95
Completed

At the completion of defueling, there will be 236 non-fueled components in the 4/19/95
reactor vessel, 113 fueled components in the interim decay storage and 258 fueled
components in the fuel storage facility.

M-81-00-T02 Complete transfer of Irradiated Fuel to Dry Cask Storage. 101-3V98

The Irradiated Fuel assemblies and pin containers will be transferred from the
interim decay storage vessel and the fuel storage facility to the IEM cell for
residual sodium removal, loaded into a core component container, transferred to
the reactor service building cask loading station for placement into an interim
storage cask for dry storage, and transferred to the interim storage area located in
the northeast corner to the FFTF complex.

M-81-00-T03 Complete transfer of unirradiated fuel to the Plutonium Finishing Plant. 0/3/48

Thirty two unirradiated fuel assemblies presently stored in the interim decay
storage vessel will be transferred to the IEM cell for washing and drying, loaded
into existing approved shipping containers, and transferred to an appropriate
storage area in the Plutonium Finishing Plant.

M-81-00-T04 Complete transfer of special fuel to the Idaho National Engineering Laboratory for 103198
consolidated storage. Delted

Sodium-bonded irradiated metal and carbide fuel pins from assemblies cleaned and
disassembled in the IEM Cell will be loaded into existing, approved shipping casks,
and transported to the Idaho National Engineering Laboratory in Idaho Falls,
Idaho, for consolidated storage. One unirradiated metal fuel assembly will also be
dispositioned in a similar manner.

M-81-00-T05 Complete auxiliary systems deactivation. 3212041
D.eted

A major portion of the plant auxiliary systems are required to support hot sodium
circulation prior to draining the sodium. As these systems, and the balance of
plant systems, become available for shutdown, they will be deactivated to a safe,
stable condition.

M-81-01 Initiate sodium storage facility construction. 2/28/97
completed

This milestone will be achieved when the construction contractor is issued the 10/09/95
notice to proceed with construction by the contracting officer.



Draft M-S1-97-0I
October 3, 1997
Pagea3.

M-81-02 Complete sodium storage facility startup. 7/31/98
completed

This milestone will be achieved by completion of the sodium storage facility startup 01/97
activities which include final testing of the mechanical and electrical systems and
confirmation that the facility is ready to receive sodium from FfTF. Construction
of the new facility closely coupled to the FFTF complex is required to support
sodium drain operations. This new facility will be designed, constructed and
operated in compliance with RCRA and WAC 173-303 storage requirements. The
facility will provide storage capacity for the 260,000 gallons of FFTF metallic
sodium coolant.

M-81-02-TO1 Submit final sodium disposition evaluation report/decision point. 6/30/98
Dedeted

Under this target DOE will submit its final report following evaluation of the
acceptable sodium product form for the TWRS Tank Sludge Pretreatment Process
(i.e., caustic washing). This evaluation will be conducted in concert with TWRS
TPA Milestone M-50-03 (due date March 31, 1998). This Hanford Site
Radioactive (FFTF, Hallam, and Sodium reaction experiment) sodium evaluation
will address other conversion options for disposal of the sodium if the product use
for TWRS is not viable, regardless of which option is selected, a new sodium
reaction facility will be constructed adjacent to the sodium storage facility to
convert the bulk metallic sodium to the appropriate chemical form. This report
will include a decision on the final disposition of the Hanford Site Radioactive
Sodium (e.g., disposal or reuse). Appropriate milestones and target dates will be
established for construction and operation of the sodium reaction facility based on
the option selected.

M-81-03 Submit FFTF End Point Criteria Document. 4M198

A document identifying the end point criteria necessary to place the FFTF in a safe
and stable configuration will be developed. This document will be provided to
EPA and Ecology for review, and approval for the hazardous substances proposed
to remain at the facility.

M-81-04 Complete FFTF Sodium Drain. 34442000

This milestone will be complete when all of the sodium coolant has been drained
from the plant to the new sodium storage facility to the maximum practical extent.
The sodium residuals that remain are integral to the system, are solid in form, and
adhere to the surfaces to the system components. The residuals will be maintained
under an inert gas blanket to minimize potential reactions during the long-term
surveillance and maintenance phase. During final disposition of the facility, any
regulated wastes generated from the cleaning or dismantlement of these systems,
will be appropriately managed.

M-81-04-TOI Complete reactor and heat transport system sodium drain. 4130/98
Deleted

The reactor and primary and secondary heat transport system sodium coolant and

supporting sodium systems will be maintained in a safe configuration, molten and
circulating until the fuel is removed from the FFTF Reactor vessel and the sodium
storage facility is operational. The sodium will then be drained to the tanks
located in the sodium storage facility and allowed to freeze.



Draft M-81.97-01
October 3, 1997

M-81-04-T02 Complete interim decay storage vessel and fuel storage facility sodium drain. 412/34198
D'eleted

The interim decay storage vessel and fuel storage facility sodium will be
maintained in a molten state until the fuel is removed from these storage locations.
The sodium will then be drained to the tanks located in the sodium storage facility
and allowed to freeze.

M-81-05 Submit FFTF Surveillance and Maintenance Plan. 6/30/001
Deleted

A plan describing the S&M phase will be developed. This plan will be provided to
EPA and Ecology for review, and approval for the hazardous substances proposed
to remain at the facility. This plan will include documentation of lists of
hazardous substances, including dangerous waste that remain in the FFlF Facility
upon completion of Phase I activities because the hazardous substance: (1) contains
non-dangerous waste components that are highly radioactive, (2) is part of the
plant structure and/or (3) is an intact piece(s) of equipment.

M-81-06 Complete PCB Transformer disposal. 9/304001

The nineteen Polychlorinated Biphenyl (PCB) electrical transformers at the FIFTF
will be disposed of after the transformers are removed from service. Twelve of the
nineteen transformers, will be drained, flushed and removed from FWTF within
thirty days after being removed from service as specified in 40 CFR 761. Seven of
the transformers, which are in areas that are difficult to obtain access, will be
drained, flushed and removed from FFTF within nine months of cessation of
service to ensure their disposal within one year from the start of the storage.
Cessation of service constitutes the start of the storage, and 40 CFR 761 limits the
storage and subsequent disposal to a one-year period.

The following M-20-29A interim milestone due date is modified by this action. The parties agree to revisit and reestablish
a due date as appropriate should FFTF transition resume:

M-20-29A Submit sodium storage facility and sodium reaction facility closure plan or request 1-231-99
for procedural closure as defined in section 6.3.3 of this Tri-Party Agreement to UD.
EPA and Ecology.

A potential use for the sodium as feedstock in the TWRS Program has been
identified and will be evaluated as discussed pursuant to M-81-02-TO1. The
sodium will be stored as product material in the sodium storage facility until the
final disposition of the material is determined. FFTF is proceeding on the basis of
providing RCRA and WAC 173-303 compliant storage for the sodium. The
sodium reaction facility is included in the permit request, even though the sodium
reaction facility availability and regulatory status will be determined by the 1998
evaluation/decision point. If the sodium use for the TWRS is confirmed, a request
for procedural closure as defined in section 6.3.3 of the Tri-Party Agreement will
be submitted for the sodium storage facility and sodium reaction facility units. If
the sodium is determined to be a waste, a closure plan will be submitted for the
two units.

a:change.rs2



Attachment .6

Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

APR o 9 1997
97-EAP-398

Mr. Mike A. Wilson, Manager
Nuclear Waste Program
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

Dear Mr. Wilson:

RESOLUTION OF DISPUTE FOR HANFORD.FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) CHANGE REQUEST M-83-97-02 ON TRANSITION COMMITMENTS FOR
PLUTONIUM FINISHING PLANT-

Reference: Statement of Dispute Regarding the Disapproval of Hanford
Federal Facility and Consent Order Change Request M-87-97-02 on
Transition Commitments for Plutonium Finishing Plant, Wagoner
to Ecology and EPA, April 7, 1997.

Attached for your signature is the Resolution of Dispute agreement to end the
dispute resolution process on Hanford Federal Facility and Consent Order -

(Agreement) Milestone M-83-00, the transition commitments for the Plutonium
Finishing Plant (PFP). The parties reached agreement at the April 22, 1997,
Inter Agency Management Integration Team (IAMIT) meeting, and this mutually
acceptable resolution to the dispute is documented in the IAMIT meeting
minutes.

It is also agreed that technical discussions between the parties will begin
immediately. The discussions will define the boundaries of the regulatory
units to be included in the Part A, form 3, to be submitted for public review
by issuing the required Notice of Intent (NOI). The NOI will be prepared no
later than July"15,- 1997. The technical discussions- will define materials and
processes to be included in the NOI.

Formal negotiations, as defined in the Agreement, required to meet the
milestone dates established by the signing of M-83-97-02 shall begin by
September 1, 1997.



Mr. Mike A. Wilson -2-
97-EAP-398 A 3 1997

We look forward to working closely with Ecology and kicking off technical
exchange meetings in the near future so that all commitment dates will be met.
If you have any questions, please contact me on (509) 376-7435.

Sincere -

EAP:JKY Peter M. limeyer, Acting Assistant Manager
for Facil ty Transition

Attachment

cc w/attach:
Larry Arnold, FDH
Mary Lou Blazek, ODOE
Bill Burke, CTUIR
Moses Jaraysi, Ecology
Russell Jim, YIN
Donna Powaukee, Nez Perce
Marilyn Reeves, HAB
Doug Sherwood, EPA
Dan Silver, Ecology
Randy Smith, EPA
Larry Olguin, FDH



AL
r -Party- Agreement -

RESOLUTION OF DISPUTE FOR MILESTONE M-83-00
TRANSITION COMMITMENTS FOR THE PLUTONIUM FINISHING PLANT

In accordance with the requirements of the Hanford Federal Facility and
Consent Order (Agreement); the State of Washington Department of Ecology
(Ecology), the U.S. Environmental Protection Agency, and the U.S. Department
of Energy (the Parties) have come to agreement ending the dispute resolution
process on Agreement milestone M-83-00, the transition commitments for the
Plutonium Finishing Plant (PFP). The changes to the Agreement are attached
agreed upon in the resolution of the dispute as Change Control Form
M-83-97-02.

It is the parties' intent to submit these changes to the Agreement for a 45
day public comment period to run from approximately June 1, 1997, to July 15,
1997. Specific comment period dates will be'coordinated to ensure Hanford
Advisory Board opportunity for review and comment. Following successful
resolution of any resulting public comments, a response to comments document
will be issued. Final approval by the Parties is expected to occur by
August 31, 1997.

It is also agreed that technical discussions between the parties will begin
immediately. The -discussions will define the boundaries of the regulatory
units to be included in the Part A, form 3, to be submitted for public review
by issuing the required Notice -of Intent (NOI). The NOI will be prepared no
later than July 15, 1997. The technical discussions will define materials and
processes to be included in the NOI. As per the October 17, 1996, shutdown
letter from the Department of Energy - Headquarters to the Department-of
Energy, Richland Operations Office, the PFP Plutonium Vaults and the required
analytical labs that support the vaults will not be transitioned or shutdown.
They will remain in operation for the foreseeable future.

Formal negotiations required to meet the milestones dates established by the
signing of M-83-97-02 shall begin by September 1, 1997.

Contingent upon final approval of the tentative agreement by the Signatories,
and consideration and resolution of any resulting public comment, it is the
parties' intent to approve these changes and incorporate them into the
Agreement.,

Mi~hael A.Wi son Date
Manager, Nuclear Waste Programs
St of shington Department of Ecology

Peter M. Vnd1lmeyer - Dgte
Acting Assj tant Manager, Transition Facilities
U.S. Depar ent of Energy - Richland Operations Office



Change Number Federal Facility Agreement and Consent Order Date
M-83-97-02 Change Control Form April 24, 1997

Originators Phone
J.E. Mecca - DOE-RL 376-7471

Class of Change
[X] I - Signatories [ II - Executive Manager [J IIl - Project Manager

Change Title

Deletion of Hanford Federal Facility and Consent Order (Agreement) milestone series M-83-00.
Establishment of a hew M-83-OOA milestone series covering transition of DOE's Plutonium Finishing
Plant -(PFP).

Description/Justification of Change

The three parties were unsuccessful at initiating negotiations in accordance with milestone M-83-00 due
to uncertainties associated with the issuance of the Weapons Usable Fissile Material Programmatic
Environmental Impact Statement Record of Decision, and schedule impacts due to budget readjustments.

The U.S. Department of Energy remains committed to the decommissioning process for the PFP
processing facilities. As indicated in the October 7, 1996 shutdown notice, the vault storage facilities
and required support infrastructure will remain active beyond the decommissioning of the remainder of
the PFP complex.

Impact of Change

Approval of this change request deletes old Agreement milestone series M-83-00, and establishes new
series M-83-OOA (Completion of Plutonium Finishing Plant Transition Phase and Initiation of the
Surveillance and Maintenance Phase).

Affected Documents

Hanford Federal Facility and Consent Order, Appendix D

Approvals

DE A r dspvD
DOE Approved _ Disapproved Date

EPA .Approved Disapproved Date

Ecology -Approved -Disapproved Date



M-83-97-02
April 24, 1997

Description Justification Continued:

Agreement milestone series M-83-00 milestones and target dates deleted by this action include M-83-00, M-
83-T01, M-83-02, and M-83-02-TO4 as follows:

M-83-00 Complete stabilization of process areas, and other TBD
PFP cleanout actions resulting from the EIS ROD,
within PFP-

Completion of the process ara tabilization activities
will establish a safe and environmentally secure
configuration for these plant areas. The major
radioactive and chemical sources associated with
these areas will be removed, reduced, and/or
stabilized. Completion of stabilization and other
cleanout activities will result in reduced risk to plant
workers, the public, and the environment. This
milestone includes completion of the National
Environmental Policy Act (NEPA) process.

The three parties will enter into negotiations within
two months following issuance of the EIS Record of
Decision to establish milestones for implementing the
Record of Decision and will complete negotiations
within 6 months thereafter'

M-83-01-TOI Issue final Environmental Impact Statement Record 6/30/96
of Decision (ROD).

The final Environmental Impact Statement will be
completed and all applicable NEPA requirements
performed, including issuance of the ROD.

M-83-02 Complete identified interim actions. 12/31/98

The currently identified interim actions as listed in
the following target activities will be completed.
Additional potential interim actions will be
evaluated.

M-83-02-T04 Complete 234-56Z ductwork cleanout. 12/31/98

Residual Plutonium-bearing materials will be
removed from identified exhaust ventilation ducting
(two sections totaling approximately 60 meters [197
feet]) and selected process vacuum system piping
(approximately 45 meters [150 feet]).



M-83-97-02
April 24, 1997

The new M-83-OOA milestone series established by this M-83-97-02 change reauest is as
follows:

Complete Plutonium Finishing Plant transition phase
and initiate the surveillance and maintenance phase.

domplete Plutonium Finishing Plant transition phase
negotiations.

These negotiations will establish agreement
milestones (including a specific M-83-OOA end date)
and target dates sufficient to effectively drive
necessary compliance activities, completion of the
transition phase, and PFP transfer to DOE's
Environmental Restoration program.

TBD

3/31/98

M-83-OOA

M-83-03



Attachment /

ih-Party Agreement

AMENDMENT TO RESOLUTION OF DISPUTE FOR MILESTONE M-83-00
TRANSITION COMMITMENTS FOR THE PLUTONIUM FINISHING PLANT

On April 30, 1997, a Resolution of Dispute was signed by the U.S. Department
of Energy and the Washington Department of Ecology on Milestone M-83-00.

Included in the language of the resolution was a statement that "[I]t is the
parties' intent to subirit these changes to the Agreement for a 45 day public
comment peridd to run from approximately June 1, 1997, to July 15, 1997."

The purpose of this statement was to set out the parties commitment to submit
the final changes to the Agreement for public comment. Further, as the
negotiations for these final changes will occur beginning September 1, 1997,
the statement in the original Resolution of Dispute was in error and the that
it be amended to delete the above sentence and substitute the following:

"It is the parties intention to submit the final changes to the Agreement for
a 45 day public comment period upon completion of the negotiations called for
in this resolution."

L.halA. Wilson Date
Manager, Nuclear Waste Programs
State of Washington Department of Ecology

Peter . Koo meyer - ate
Acting A s stant Manager, Transition Facilities
U.S. Dep ment of Energy - Richland Operations Office

Washington State Department of Ecology A U.S. Environmental Protection Agency A U.S. Department of. Energy



AtoaCninent b

100-N AREA REMEDIAL
ACTION

Presented to the IAMIT
Richland, Washington

October 28, 1997



STRATEGY

e Execute cleanup of RCRA units using
CERCLA process to accommodate disposal
of waste to ERDF (RCRA/CERCLA
integration)



REMEDIAL ACTION DECISION
DOCUMENTS

* RCRA permit modification for closure and
corrective action

* Record of Decision (ROD)
* Action memorandum



SUPPORTING DOCUMENTS

* One CMS and two closure plan s for four
TSDs

* One CMS for all other RPPs and groundwater
* Proposed plan for TSDs
* Proposed plan for all other sites and

groundwater
* EE/CA for ancillary facilities



100-N AREA RCRA/CERCLA
INTEGRATION STRATEGY

teTher nnea~t~anw ~ . t * 4 .~lJ~i4~r!! t

[CERCLA authorizes the Action.
Permit Mod to follow][Analogous to 300-FF-I

Process Trenches (TSD)]

IS M/PPublic review of P ropose Class!I change to add closur
(4 RCMSs TSD Proposed . Record of plans to closure side of siteide"

SR Ss Plan (plus draft Permit conditis Decision permit and RPP sites to corrective
action side of silewide permit

Remedial
Action/Closure

[Analogous to
100-DR-2 CLI (RPPfl

[100 Area ROD Amendmient

100-NR-I & 2 CMS Class I change to add RPP sites to
(103 RPP sites including 10 -d 2 Publ r of Re of corrective action side of silewide

I HI PCRA SWMs atP permit

[Analogous to
100-DR-2 OU (RPP)]

Ancillary Facilities EE/CA
(3 RCRA SWMUs within

building. Corrective action during
D&D)

Remcdial Action/
Corrective Action

Class I change to add SWMUs to

Public review of EE/CA Action corrective action side of sitewide Remedial Aetion/
Memorandum permit Corrective Action



ISSUES AND ACTIONS

* Actions
N-Area priority

DWP? < OC4'LCFT

n Engineering study,
contracting strategy and
ERDF waste disposal
process confirm safe and
cost effective operation
can start in year 2000

e Issues
> Do the three parties

agree to support the

Feasibility of N-Cribs
remedial action



ISSUES AND ACTIONS
(continued)

a

* Actions
Current DWP
Scope/Schedule/Budget

- Remedial action/closure
of TSD begins in July
2000

- Public involvement for
proposed plans in FY 99

n Maintain current priority
as shown in DWP

n> Support funding per
DWP

> Bring forward public
involvement scope in
FY98

. Issues

MV '909MM,



ISSUES AND ACTIONS
(continued)

ft ~ f W,

* Issues * Actions
Permit modification
schedule

-. ROD will not be ready in
time to support permit
modification D

Move 1324-N/NA from
modification D (12/98) to
modification E (12/99)



ISSUES AND ACTIONS
(continued)

e Issues o Actions
Proposed plan comments

- Received 109 comments
from EPA on July 8

- Resolved all comments
except RCRA/CERCLA
integration

- Spent $11OK to date
- More issues being raised

on RCRA/CERCLA
integration

> TSD cost estimate

n Resolve comments on
RCRA/CERCLA integration
consistent with 300-FF-1
and 100-DR-2 Proposed
Plans

, Reduce level of details in
proposed plans

, No second review by EPA

Revise CMS estimate per
N-Cribs Engineering Study



ISSUES AND ACTIONS
(continued)

* Actions
> DOE needs regulatory

decision documents to
support HGP project

Regulatory agencies
support of public
involvement and
issuance of Action
Memorandum on
Ancillary Facility EE/CA
by 2/98

9 Issues



PROPOSED PATH FORWARD

e All three agencies agree to continue to support the
DWP

DOE will support public involvement in FY 98
n 1324-N/NA are moved from modification D to modification E

Resolution of proposed plan issues

-Personnel from three agencies get together to go through
documents with finished product as the outcome

-No second review
> Revision of TSD CMS cost estimate to reflect crib

engineering study knowledge
)> Regulatory agencies support Action Memorandum on

Ancillary Facility EE/CA by 2/98



1 1/97

Ancillary Facility
EE/CA

Public Planning
Public Comment
Draft Action Memo
Action Memo Issued

Proposed Plan

Resolution of Comments
Issue Rev. 0
Public Involvement Plannin
Public Comment
Responsiveness Summay

CMSs/Closure Plans

Revision of Documents, an
Revise TSD Cost Estimate,
and Issue Rev. 0
Public Involvement Plannin
Public Comment
Responsiveness Summary

Crib Engr. Study

Ecology Review, Resolve
Comments , Issue Rev. 0

RODs

Draft RODS
OMB Pasback
RODs signed

RD/RA

Begin Sampling Design Dat
Remedial Design Begins

RA/Closure

Begin 1324 N/NA Closure
Begin 1325

Permit Modification
Incorporate all TSDs into
Sitewide Permit

N-Area Remedial Action Path Forward
1998 1999 2000

119 I

4/iL
- 5/15

5/15 11/98

T2 S

- _______In'

1997

4/15
-,,...,5/I5

-1

00 7 0



U.S. Department of Energy
Richland Operations Office 052506P.O. Box 550

Richland, Washington 99352

OCT 17 1997

Mr. C. Clarke, Regional Administrator
U.S. Environmental Protection Agency
1200 Sixth Avenue
Seattle, Washington 98101

Mr. T. Fitzsimons, Director
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

Dear Messrs. Clarke and Fitzsimons:

COMPLETION OF NEGOTIATIONS FOR REVISION OF THE HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONES FOR ENVIRONMENTAL
RESTORATION'S (ER) 200 AREAS SOIL WASTE SITES

Enclosed for your signature is the tentative agreement (Enclosure 1) to
approve the completed change packages to revise Milestones M-13 and M-20 of
the Tri-Party Agreement as they relate to the ER Project's remediation of soil
waste sites in the 200 Area of the Hanford Site. These negotiations were
required because the existing interim and target milestones no longer
accurately reflect the path forward for this project as determined by the ER
Project's 200 Areas Soil Remediation Strategy and Waste Site Grouping for
200 Areas Soil Investigations. Also provided for your information, as
Enclosures 2 and 3, are copies of the draft change packages to revise
Milestones M-13 and M-20.

In October of 1996, the tri-parties agreed that negotiations should commence
following the issuance of Revision 0 of the strategy document. It was also
agreed that any new or revised milestones to be proposed would be consistent
with the technical approach described in the strategy. An Agreement-in-
Principle was signed on May 8, 1997. These commitments were developed in
conjunction with members of the State of Washington Department of Ecology
(Ecology) and U.S. Environmental Protection Agency (EPA) staff.

The negotiation team from the U.S. Department of Energy, Richland Operations
Office (RL), Ecology, and EPA staffs have kept the Hanford Advisory Board and
other interested stakeholders apprised of progress throughout the
negotiations.

The original tentative agreement is being provided to Ecology for signature.
It is then requested that Ecology forward the original signed agreement to EPA
for signature. After signature is obtained by both Ecology and EPA, please
return the original signed tentative agreement to Mr. Bryan L. Foley, RL
Project Manager, at MSIN HO-12.



052506
Messrs. Clarke and Fitzsimmons -2- OCT 17 1997

If you want to discuss this matter further or require additional information,
please contact me, or your staff may contact Mr. Foley at (509) 376-7087.

Sinc rely,

S D. Wagone
RAP:BLF Manager

Enclosures: As stated

cc w/encls:
J. W. Donnelly, Ecology
D. A. Faulk, EPA
M. K. Harmon, EM-442
G. B. Mitchem, BHI
R. D. Morrison, FDH
T. Post, EPA
D. R. Sherwood, EPA
E. R. Skinnarland, Ecology
M. A. Wilson, Ecology



0 5 205506

N-Party Agreement

CONCLUSION AGREEMENT ON NEGOTIATION FOR THE
200 AREAS SOIL REMEDIATION STRATEGY

In accordance with the requirements of the parties Agreement in Principle,
dated April 30, 1997, 'the State of Washington Department of Ecology, the U.S.
Environmental Protection Agency, and the U.S. Department of Energy, (the
parties) have concluded negotiations on commitments for the 200 Areas Soil
Remediation Strategy at the Hanford Site. A Tentative Agreement has been
reached and a package of proposed changes to the Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) has been developed and found
mutually acceptable to the parties. These changes are attached to this
.Negotiation Conclusion Agreement.

In addition to the attached changes to the Hanford Federal Facility Agreement
and Consent Order, the parties have agreed that:
* The 200 Areas Soil Remediation Strategy - Environmental Restoration

Program, DOE/RL-96-67, Rev. 0 and Waste Site Grouping for 200 Areas Soi7
Investigations, DOEiRL-96-81, Rev. O provide the necessary explanations
to describe the improved investigation approach.
USDOE shall drill a borehole in the B-2-2 Ditch to satisfy the
requirement of the dispute resolution for 200-BP-11.
Activities associated with the Hanford Prototype Barrier Program (200-
BP-1) and 200-ZP-2 will continue and not be modified by this Agreement.

* Briefings and offers for consultations with stakeholders and the Tribes
have been made and will continue, as appropriate, throughout the public
comment and disposition period.

It is the parties' intent to submit the proposed changes for a 45 day public
comment period to run from approximately October 20, 1997 to December 4, 1997.
Specific Public Comment Period dates will be coordinated to ensure HAB
opportunity for review and comment. Final approval of the Agreement changes
is expected to occur by January 30, 1998. After successful resolution of any
resulting public comments, a response to comments document will be issued.

Contingent upon final approval of the Tentative Agreement by the Signatories,
and consideration and resolution of any resulting public comments, it is the
parties' intent to approve these changes and incorporate them into the
Agreement.

Jack Do ly Date D'ug erwosd Dat
Lead Negoti tor for the Lead 'egotiator for the
State of Wash' ton U. S. Environmental Protection
Depa ent of'2ology A ncy

or g se nders Date Br Foley Date
Lead Negotiator for the' Ld Negotiator for the
U.S. Department of Energy U. S. Department of Energy

Washington State Department of Ecology A U.S. Environmental Protection Agency A U.S. Department of Energy
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Tri-Party Agreement

TENTATIVE AGREEMENT ON NEGOTIATIONS FOR THE
200 AREAS SOIL REMEDIATION STRATEGY

On April 30, 1997, the U.S. Department of Energy, the State of Washington
Department of Ecology and the U.S. Environmental Protection Agency agreed to
enter into negotiations on matters relating to developing an improved process
for completing the soil investigations for Environmental Restoration Program
contaminated soil sites in the 200 Areas. This agreement was followed by
negotiation which established modifications to the Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement). The parties agreed to
change Appendix D, Work Schedule, M-13 and M-20 milestones.

Pursuant to the Agreement in Principle, dated April 30, 1997, the three
parties have concluded the 200 Areas Soil Remediation Strategy negotiations
and have reached tentative agreement. A copy of this agreement is attached.

In accordance with the provisions of the Tri-Party Agreement, the proposed
changes will be submitted to the public for review and comment over a 45 day
period. Copies of the package will be available for review at the public
information repositories. Following the 45 day public comment period, the
parties will make appropriate revisions before finalizing these changes. The
parties anticipate final signatures to take place by January 30, 1998. Prior
to finalization, a response to comments document will be issued.

The parties further agree to minimize additional delay in the event the
parties fail to agree on any changes as the result of public comment. All
unresolved matters shall be~referred to the Tri-Party Agreement dispute
resolution process beginning at the Inter Agency Management Integration Team
(IAMIT) level as described in the Tri-Party Agreement. The parties shall
attempt to resolve the dispute(s) as provided in the Tri-Party Agreement
paragraph 30 and/or 59.

Signed this day of October 1997

Tom Fitzsimmons, Director Chuck Clarke, Regional Administrator
State of Washington U.S. Environmental Protection Agency
Department of Ecology Region 10

ch . Waonerianager
S. Departmen of Energy
hland Operations Office

Washington State Department of Ecology A U.S. Environmental Protection Agency A U.S. Department of Energy



Change Nuier Federal Facility Agreement and Consent Order Date
M-13-97-01 Change Control Form 10/7/97

Do not use blue ink. Type or print using black ink.

Originator Phone

Linda Bauer 376-6628

Class of Change
[X) I - Signatories [ 3 II - Executive Manager [ I III - Project Manager

Change Title

Milestone Series M-13 Revisions to Support 200 Area Soil Remediation Strategy

Description/Justification of Change

M-13-00 contains schedules for the submittal of work plans for accomplishing necessary
investigations to complete all 200 Areas soil investigations by December 31, 2008 (M-
15-DOC). The three parties jointly developed an improved approach to investigation and
subsequent remediation of 200 Areas contaminated soil sites within the responsibility
of the Environmental Restoration Program (EM-40) based on lessons learned from
Hanford's 100 and 300 Areas. To date, the investigation approach for the 200 Areas has
been based on a geographic boundary (operable unit) consisting of different waste site
types. Remedial investigations will now focus on representative sites from groups with
similar history and waste site types (ponds, ditches, cribs, etc.), and the results
will be generally applied to the entire waste site group.

[Description/Justification of Change is continued]
Impact of Change

Modifications of the Tri-Party Agreement that are needed to accommodate this strategy
are as follows:
* Modify milestone M-13-00K to require only one work plan.
* Delete milestone M-13-OOQ to be consistent with the current reduced number of

work plans.
* Delete interim milestones M-13-11, M-13-12, M-13-13, M-13-14, M-13-15, M-13-16,

and M-13-17. These milestones are replaced with milestones M-13-18 through M-13-
24.

* Add interim milestone M-13-18, "Submit 200 Area RI/FS (RFI/CMS) Implementation
Plan.", 8/31/98.

[Impact of Change is continued]

Affected Documnents

Hanford Federal Facility Agreement and Consent Order Action Plan.

Approvals

Approved Disapproved
DOE Date

Approved _ Disapproved
EPA Date

. -Approved __ Disapproved
Ecology Date
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Description/Justification of Change (continued)

The 200 Area RI/FS (RFI/CMS) Implementation Plan (which will be a primary document per
Section 9 of the TPA and will establish the common requirements for future
characterizations in the 200 Areas) will provide up front approval of all cross-cutting
aspects of the characterizations and individual Work Plans for the 23 waste site groups
(previously 32 work plans were required) which will be prepared to address site-specific
requirements. These plans will incorporate both Resource Conservation and Recovery Act
(RCRA) requirements as well as Comprehensive Environmental Response, Compensation, and
Liabi7ity Act (CERCLA) requirements (see associated Agreement Change Control Form for M-
20-97-01 for additional detail). These documents in combination will meet all substantive
requirements of CERCLA RI/FS and RCRA RFI/CMS Work Plans. Interim milestones M-13-18
through M-13-24 reflect this approach and replace milestones M-13-11 through M-13-17.
Major milestone M-13-OOK and M-13-OOQ will be revised to accommodate the reduced number of
work plans to be generated. The waste site groupings will require redesignation of
existing. Operable Units associated with 200 Areas soil remediation in the Environmental
Restoration project. Changes to Appendix C of the Action Plan will be required to reflect
these new operable unit designations and will be performed upon approval of this change
control form. Please refer to associated Agreement Change Control Form M-20-97-01 for
additional changes to M-20 milestones.

Impact of Change (continued):

* Add interim milestone M-13-19, "Submit 200 North Pond and Trenches Cooling Water
Group Work Plan.", 2/28/99.

* Add interim milestone M-13-20, "Submit 200 Gable Mountain/B Pond and Ditch Cooling
Water Group Work Plan.", 4/30/99.

* Add interim milestone M-13-21, "Submit 200 Chemical Sewer Group Work Plan.",
8/31/99.

* Add interim milestone M-13-22, "Submit 200 U Pond/Z-Ditches Cooling Water Group Work
Plan.", 12/31/99.

0 Add interim milestone M-13-23, "Submit Uranium Rich Process Waste Group Work Plan.";
4/30/00.

* Add interim milestone M-13-24, "Submit General Process Waste Group Work Plan.",
8/31/00.
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THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Number

M-13-OOK

M-13-OOL

M-13-00M

M-13-CON

M-13-000

14-13-COP

M--13-18

M-13-19

M-13-20

M-13-21

M-13-22

M-13-23

M-13-24

Milestone

SUBMIT 1 200 NPL RI/FS (RFI/CMS) WORK PLANS.

SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

SUBMIT 4 200 NPL RI/FS (RFI/CMS) WORK PLANS.

SUBMIT 200 AREA RI/FS (RFI/CMS) IMPLEMENTATION PLAN.

SUBMIT 200 NORTH POND COOLING WATER GROUP WORK PLAN

SUBMIT GABLE MOUNTAIN/B POND AND DITCH COOLING WATER
GROUP WORK PLAN.

SUBMIT CHEMICAL SEWER GROUP WORK PLAN.

SUBMIT U POND/Z-DITCHES COOLING WATER GROUP WORK PLAN.-

SUBMIT URANIUM RICH-PROCESS WASTE GROUP WORK PLAN.

SUBMIT GENERAL PROCESS WASTE GROUP WORK PLAN.

Due Date

12/31/2000

12/31/2001

12/31/2002

12/31/2003

12/31/2004

12/31/2Q05

8/31/1998

2/28/1999

4/30/1999

8/31/1999

12/31/1999

4/30/2000

8/31/2000
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THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Milestone

M-13-00K SUBMIT L1 200 NPL RI/FS (RFI/CMS) WORK PLANS.

3

3

200 NPL RI/FS

200 NPL RI/FS

3 200 NPL RI/FS

3 200 NPL RI/FS

4 200 NPL RI/FS

1 200 PP RI/FS

(RFI/CMS) WORK PLANS.

(RFI/CMS) WORK PLANS.

(RFI/CMS) WORK PLANS.

(RFI/CMS) WORK PLANS.

(RFI/CMS) WORK PLANS.

(RHI/GMS) WORK PLANS.

Due Date

12/31/2000

12/31/2001

12/31/2002

12/31/2003

12/31/2004

12/31/2005

-1-2j31/200

M 13 11 SUBMIT 200 PC 2 FI/"E CLOSURE/POSTCLOSURE WORK PLAN. 6/30/1309

" 13 12 SUBMIT 200 P0 1 RFI/CMS CLOSURE/POSTCLOSURE WORK PLAN. 10/31/19

M 13 13 SUBMIT 1 200 NPL RI/FE (WI/OMS) WORK PLAN. 12/31/1998

" 13 i SUBMIT 200 1U 3 P I/W"E CLOSUREPOSTCLSURE WORK PLAN. 2/28/1999

M 13 15 SUBMIT 200 RO I RHI/GHS CLOSURE/1POSTOLOSURE WORK PLAN. 5/30/1999

" 13 16 SUBMIT 200 PO 5 RFl/C"S CLOSURE/POSTCLOSURE WORK PLAN. 10/31/1999

" 13 17 SUBMIT 200 SC W "I/OHS CLOSURE/POSTOLOSURE WORK PLAN. 2/28/2000

K-3-8 SUBMIT,200,AREARI/FS (RFI/CMS) ImP.EMENTATIOHn-*p..LA& t 8//99

M1 13 19 SUBI 200 -NORTH.. POND COLIGWR GROUyP MR A ''/81
!-32 SUBMIT ,-GABE'UTA:IN/TN ANU ITHCOOLN44TR u401

...ROUP ... RK LA :',ON. A 1B y

N-3.ZI SUBMIT CHENJCAL.,SEWER, GRO.. WK PL A N~.~1p4

4 1 SU MT LWAIIU R.q .RgE .AI .R~ P .i.O..2.L..........0.

MT. ... ERA ... ES QWZASTE M-U4 WRKP~ <' a~zo

Number

M-13-OOL

M-13-00M

M-13-OON

M-13-000

M-13-00P

" 13 00

SUBMIT

SUBMIT

SUBMIT

SUBMIT

SUBMIT

SUBMIT
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Change Number Federal Facility Agreement and Consent Order Date

M-20-97-0I1 oChange Control Form
Do not use blue ink. Type or print using black ink. 10/7/97

Originator Phone

Linda Bauer 376-6628

CLass of Change
[XI I - Signatories [ ) II - Executive Manager ,[ 1 I1. - Project Manager

Change TitLe

Agreement Milestone series M-20 Revisions to Support 200 Area Soil Remediation Strategy
Description/Justification of Change

M-20-00 contains schedules for the submittal of closure plans for the cleanup of
treatment, storage, and disposal (TSD) sites under the Resource Conservation and
Recovery Act (RCRA). The three parties jointly developed an improved approach to
investigation and subsequent remediation of RCRA TSD waste sites closely associated
with past-practice units within the Environmental Restoration (ER) Program (EM-40),
based on lessons learned from Hanford's 100 and 300 Areas. The coordination of the TSD
units closure with the past-practice investigation and remediation activity is
necessary to prevent overlap and duplication of work, thereby economically and
efficiently addressing the contamination. These TSD groups/units assigned to an
operable unit are prioritized in conjunction with past-practice priorities for purposes
of investigations and are to be investigated and managed in conjunction with past-
practice units. Remedial investigations will now focus on representative sites from
groups with similar history and waste site types (ponds, ditches, cribs, etc.), and the
results will be generally applied to the entire waste site group.

[Description/Justification of Change is continued]
Impact of Change

Modifications to implement this strategy are:
* M-20-00 major milestone has been changed to February 28, 2004 and reference to

EPA-is to be deleted.
* M-20-33 interim milestone has been changed to delete reference to EPA and to be

in coordination with the Uranium Rich Process Waste Group with the corresponding
Due Date changed to 10/31/2003.

* M-20-39 interim milestone has been changed to delete reference to EPA and to be
in coordination with the Chemical Sewer Group with the corresponding Due Date
changed to 2/28/2003.

[Impact of Change is continued]
Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan.

ApprovaLs

Approved _ Disapproved
DOE Date

Approved _ Disapproved
EPA Date

Approved _ Disapproved
EcoLogy Date
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Description/Justification of Change (continued):

These investigations will be sufficiently comprehensive to satisfy the technical
requirements of both RCRA and Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA). Technical requirements of both RCRA and CERCLA are not all
inclusive, but are focused on the initial stages of cleanup/closure where representative
data is generally adequate for remedy selection purposes. However, it is recognized that
waste site specific data is required to satisfy RCRA Closure/Postclosure requirements. The
information necessary for performing RCRA closures/postclosures will be provided in
coordination with past-practice sites investigations and various RFI/CMS documents. The
200 Area RI/RS (RFI/CMS) Implementation Plan (which will be a-primary document per Section
9 of the TPA and will establish the common requirements for future characterizations in
the 200 Areas) will provide up front approval of all cross-cutting aspects of the
characterizations and individual Work Plans for the 23 waste site groups (previously 32
work plans were required) will be prepared. These plans will incorporate both RCRA
requirements as well as CERCLA requirements (see associated Agreement Change Control Form
for M-13-97-01 for additional detail). These documents in combination will meet all
substantive requirements of CERCLA RI/FS and RCRA RFI/CMS Work Plans. The existing M-13
and M-20 milestones are not aligned to compliment integration and the adjustment of the M-
20-00 milestone to 2/28/2004 allows for a coordinated alignment of these two milestones.
Interim milestones M-20-33 through M-20-54 have been modified both in text and submittal
dates to reflect this approach. Changes to Appendix B of the Action Plan will be required
to reflect these new operable unit designations and will be performed upon approval of
this change control form. Please refer to associated Agreement Change Control Form M-13-
97-01 for additional changes to M-13 milestones.

Impact of Change (continued):

* M-20-52 interim milestone has been changed to delete reference to EPA and to be in
coordination with the General Process Waste Group with the corresponding Due Date
changed to 12/31/2003.

* M-20-53 interim milestone has been changed to delete reference to EPA and to be in
coordination with the General Process Waste Group with the corresponding Due Date
changed to 12/31/2003.

* M-20-54 interim milestone has been changed to delete reference to EPA and to be in
coordination with the Infrastructure Waste Group with the corresponding Due Date
changed to 2/28/2004.
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THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Number
M-20-00

LEAD AGENCY
ECOLOGY

M-20-33

M-20-39

M-20-52

M-20-53

M-20-54

Milestone
SUBMIT PART B PERMIT APPLICATIONS OR
CLOSURE/POSTCLOSURE PLANS FOR ALL RCRA TSD UNITS.
:PERMIT APPLICATIONS, CLOSURE, AND POST-CLOSURE PLANS
WILL BE SUBMITTED TO ECOLOGY FOR APPROVAL.
INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS INTERIM
MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED
FOR APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE
IN CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN
WHICH THEY ARE CONTAINED.

SUBMIT 216-A-10 CRIB AND 216-A-36B CRIB
CLOSURE/POSTCLOSURE PLANS TO ECOLOGY IN
COORDINATION WITH THE WORK PLAN FOR THE URANIUM
RICH PROCESS WASTE GROUP (TO BE COORDINATED WITH M-13-23).

SUBMIT 216-S-10 POND AND DITCH CLOSURE/POSTCLOSURE
PLANS TO ECOLOGY IN COORDINATION WITH THE WORK PLAN
FOR THE CHEMICAL SEWER GROUP (TO BE COORDINATED
WITH M-13-21).

SUBMIT 216-A-37-1 CRIB CLOSURE/POSTCLOSURE -PLAN TO
ECOLOGY IN COORDINATION WITH THE WORK PLAN
FOR THE GENERAL PROCESS WASTE GROUP (TO BE
COORDINATED WITH M-13-24).

SUBMIT 207-A RETENTION BASIN CLOSURE/POSTCLOSURE
PLAN TO ECOLOGY IN COORDINATION WITH THE WORK
PLAN FOR THE GENERAL PROCESS WASTE GROUP (TO BE
COORDINATED WITH M-13-24).

SUBMIT 241-CX TANK SYSTEM CLOSURE/POSTCLOSURE PLAN TO
ECOLOGY IN COORDINATION WITH THE WORK PLAN FOR THE
INFRASTRUCTURE WASTE GROUP (TO BE COORDINATED WITH M-13-00K).

Due Date
2/28/2004

10/31/2003

2/28/2003

12/31/2003

12/31/2003

2/28/2004
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THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Number
M-20-00

LEAD AGENCY
ECOLOGY

Milestone
SUBMIT PART B PERMIT APPLICATIONS OR
CLOSURE/POSTCLOSURE PLANS FOR ALL RCRA TSO UNITS.
:PERMIT APPLICATIONS, CLOSURE, AND POST-CLOSURE PLANS
WILL BE SUBMITTED TO ECOLOGY ANDJQR-EPA FOR APPROVAL.
INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS INTERIM
MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED
FOR APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE
IN CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN
WHICH THEY ARE CONTAINED.

Due Date
4--t9202/028/2004

SUBMIT 216-A-10 CRIB AND 216-A-36B CRIB 6/ao/98-Ie/31/2003
CLOSURE/POSTCLOSURE PLANS TO ECOLOGY ANDEPA IN
COORDINATION WITH THE WORK PLAN FOR OPERABLE UNI-T
200 PC 2 (TO BE SATISFIED BY N1U) FOR URAMNIU
RICH PROCESS WASTE~ GROUP (TO BE CORDINATED WITHtM-I3-23).

SUBMIT 216-S-10 POND AND DITCH CLOSURE/POSTCLOSURE /Og9- ./8/2003
PLANS TO ECOLOGY ANDEPA IN COORDINATION WITH THE-WORK-
PLAN FOR OPERABLE UNIT 200 HO 1 TO BE SATISFIED BY H 13 15)
THE CHEMICAL SEWERGRO1P>WQRKPLAN (TO BE
COORDINATED WITH M-13-21

SUBMIT 216-A-37-1 CRIB CLOSURE/POSTCLOSURE PLAN TO 10/a 1
ECOLOGY ANDEPA IN COORDINATION WITH THE WORK PLAN
OF OPERABLE UNI1T 200 PO01.(TO.BE-SATI.SFIED BY M 13 12)
FDR THE GENERAL PROCESS WASTE GROUP (TO 5E
COORDINATED WITH 1-13-24).

SUBMIT 207-A RETENTION BASIN CLOSURE/POSTCLOSURE 4-o34-t99--2/3t/2003
PLAN TO ECOLOGY AND-EPA IN COORDINATION WITH THE WORK
PLAN OF OPERABLE UNIT 200 P0 5 T SATISFIED BY M 13 16)
FOR THE' GENERAL 'FROCESS WASTE GROUP(TO BE
COORDINATED WITH M-134).

SUBMIT 241-CX TANK SYSTEM CLOSURE/POSTCLOSURE PLAN TO 21128J 2/2&/2004
ECOLOGY AND-EPA IN COORDINATION WITH THE WORK PLAN OF
OPERABLE UNIT 200 SO 1 'TOA BE SATISFIED BY M 3 7
FOR THE iNFRASTRUCTURE WIASTE GRlOUP (TO BE COTRDATED
WIT H M4-13-00K) .

M-20-33

M-20-39

M-20-52

M-20-53

M-20-54
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Department of Energy
Richland Operations Office

P.O. Box 550
Richland Washington 99352

OCT 0 9 1997
97-EAP-715

Mr. Michael A. Wilson
Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
P.O. Box 47600
Olympia. Washington 98504-7600

Dear Mr. Wilson:

.INITIATION OF DISPUTE, HANFORD FACILITY DANGEROUS WASTE PERMIT PART A
APPLICATION

The U.S. Department of Energy, Richland Operation§ Office (RL) has received
from the State of Washington Department of Ecology (Ecology) a letter titled
"Hanford Facility Dangerous 'aste Part A Permit Application. Form 3. Revisions
4 and 5. for the 222-S Laboratory Complex." dated October 2, 1997. The letter
was received at RL on October 8. 1997.

The referenced letter informs RL that Ecology is "unable to approve" Revision
4 or Revision 5 (Part A Revisions) of RL's Dangerous Waste Part A Permit
Application addressing proposed changes at Hanford's 222-S Laboratory. As
referred to in Ecology's letter, after nearly a year of discussidn and
exchange of substantial correspondence, the Parties have been unable to reach
consensus on the various terms that Ecology proposes to make part of a Part A
permit revision as conditions precedent to approval. Including ccmail and
other correspondence previously received by RL. Ecology's October 2, 1997,
letter represents at least the third notice of deficiency issued in connection
with the 222-S Part A Revisions. There is currently no indication, given the
differences of the Parties, that further submission of revised Part A permit
applications would reach a different result.

RL disagrees with Ecology's determination in this matter', and accordingly,
exercises its right to enter dispute resolution as provided in Article VIII,
Paragraph 30(K) of the Hanford Federal Facility Agreement and Consent Order,
as amended. RL looks forward to promptly meeting with Ecology in order to
more fully understand its basis for denying RL's Part A Revisions; and to
working toward a mutually acceptable resolution.



Mr. Michael A. Wilson -2- OCT 09 199
97-EAP-715

Should you have any questions. please contact me at (509) 376-1366 or
Paul Carter at (509) 376-0016.

Sincerely.

Thomas K. eynor. Director
EAP:DEJ Waste Programs Division

cc: L. D. Arnold. FDH
M. L. Blazek. ODGE
L. J. Cusack, Ecology
S. L. Dahl, Ecology
A. D. Huckaby, Ecology
M. N. Jaraysi. Ecology
R. Jim. YIN
D. Powaukee, NPT
M. Reeves. HAB
J. R. Wilkinson, CTUIR
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